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SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Suspender Ropes Activities

Thursday - Field Operations:
(1) I was responsible of overseeing the erection and placement of the suspenders on the North Main span

at specified panel points. The downhill suspender at PP 74W was installed today. Workers erected this
suspender yesterday and centered it about the "case k" mark on the main span. Workers completely
installed suspenders up to PP 72 by noon.

(2) 12:30pm - Workers were unbolting the blue battery from from PP 72 and moved it to PP 70 to get it
prepped to erect the next set of suspenders. The following are observations of how they erected and
installed suspenders on the cable band:

(2a) A rope is used to attach a winch line to wheel it up the catwalk and over the batter frame and then
feed the winch line back down the OBG deck. Note: Workers made a hole into the catwalk mesh and
chicken wire within the cable band perimeter to feed the suspender and any necessary equipment through
the catwalk. The winch line and rope attaches to the leading suspender socket and it was raised up the
catwalk through the catwalk hole. The winchline is stopped so workers can install a torpedo clamp
adjacent to the zinc button to provide a smooth transition over the battery frame. The suspender is pulled
over the battery frame and back down to the OBG deck until the suspender is completed unspooling.
Workers then use a chainfall to raise the suspender up and over the battery frame and set suspender onto
the cable grooves. Then workers adjust the suspender with chainfalls to center the suspener with the
"case k" mark on the main cable.

(3) A steel tool from an iron worker fell from the catwalk opening and onto the OBG deck while the
workers were on the catwalk centering the suspender at PP 70W (2:20pm). No injuries or damages
occurred to the OBG deck. I informed Alex S. (CT) of the incident.

(4) I observed a black residue (grease) on the uphill suspender at PP 68W below the zinc button facing
north. Informed Saman (CT) and Roman (CT) of this issue and he indicated it will be taken care of.

Office work:
(1) Reviewed my email correspondence.

Workers Hours: 12 hours total including 4 hours overtime. Stanley Dalie did not work today. Other
laborers include Pedro Garcia and Victor Guzman.

My work hours: 13 hours total including 5 hours overtime.

Bid Item: 067 C-SUS-SUR.06704-0120F4 Install Suspender Ropes
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Job Name: 04-0120F4 Inspector Name Altamirano, Victor Diary #: 117 Date: 07-Jun-2012 Thursday

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR GARY ANDERSONIronworker 0.00 0.00 0.00 0.00

OTH WILLIAM ALGEROperator 0.00 0.00 0.00 0.00

APP RYAN EVANCHIKIronworker 0.00 0.00 0.00 0.00

JNM CARLOS BUSTAMANTEIronworker 0.00 0.00 0.00 0.00

JNM JOSE ALFAROIronworker 0.00 0.00 0.00 0.00

FOR AARON KENTIronworker 0.00 0.00 0.00 0.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00
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